



**Odom**  
Engineering  
PLLC

152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

## MEMORANDUM

**Date:** February 1, 2012

**To:** Danny Searcy

**From:** David Odom

**Re:** Weekly Update on Grey Rock Activities – Preliminary Eng/Data Collection

---

1. We are wrapping up the first phase of the project. All tasks have been completed except for the following:
  - A. USACOE concurrence with the delineation (scheduled for third week in Feb.) We have received the preliminary stream delineation and expect that it will be very close to what will be approved by USACOE>
2. We will receive the digital topo for the phase 1 surveying on Friday.
3. We have a meeting scheduled with the HOA on February 6<sup>th</sup>. They are attempting to have a Duke Power representative at the meeting. We need to discuss the following with them:
  - A. Use of Gate House as construction office.
  - B. Power (conduit or not).
  - C. Carefully review Project 1 work area.
  - D. Establish point of contact.
  - E. Discuss streams and permitting.