



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: February 19, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

-
1. Paving for Project 7, 3B, part of 8 & all of 9 is continuing and is nearly completed. We are weather dependent now to finish.
 2. Project 8 is nearly completed. Again, very little progress due to the weather
 3. Project 10 staking is complete and clearing is underway.