



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: October 31, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Projects 1-5

1. Rogers will begin prepping stone for Project 3A next week. The paving will be completed within 2 weeks on this road.
2. Projects 3B and 4B now will occur in the spring. We have submitted Project 3B to Raleigh for the trout buffer variance. We are working on the variance request for 4B.
3. Project 4A is under construction.
4. Bids for Project 5 will be awarded at the November Commissioner's meeting. The Erosion Control permit has been received.
5. Project 6 Pre-Bid will occur on November 1st at 3 pm.