



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: February 13, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Projects 5 & 6 are under construction. It is moving slower than the others due to rain and freezing ground. No problems have been encountered.
2. Project 7 Notice to Proceed has been issued. Contractor to mobilize next week.
3. The Project 8 bid date is February 19th.
4. Project 9 design is underway and should be completed this week.
5. Received comments on trout buffer variance for Project 4B have been submitted. Expect this approval in two weeks or so.