



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: February 27, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Very little construction has occurred over the last week due to weather. The contractor has been blasting some rock on Project 5 and finishing the clearing on Project 6. Hardly any grading has occurred.
2. Project 7 clearing will begin the end of this week if the weather cooperates.
3. The Project 8 bid date was February 19th. Sisk Grading was the low bidder. The contract is to be awarded Monday March 4.
4. Received comments on trout buffer variance for Project 4B have been submitted. Expect this approval soon.