Odom Engineering PLLC

152 East Main Street ● Forest City, NC 28043
Phone (828) 247-4495 ● Fax (828) 247-4498

# MEMORANDUM

**Date:** **March 5, 2014**

**To:** **Danny Searcy**

**From:** **David Odom**

**Re:** **Weekly Update on Grey Rock Activities**

---

1. Paving for Project 7, 3B, part of 8 & all of 9 is continuing and is nearly completed. We are weather dependent now to finish.

2. Project 8 is now completed and stoned.

3. Project 10 staking is complete and clearing is underway.