Odom Engineering PLLC

152 East Main Street ● Forest City, NC 28043
Phone (828) 247-4495 ● Fax (828) 247-4498

MEMORANDUM

Date: **April 30, 2014**

To: **Danny Searcy**

From: **David Odom**

Re: **Weekly Update on Grey Rock Activities**

---

1. The pavers are finishing paving Projects 7, 3B, part of 8 & all of 9.

2. Project 10 clearing is completed and grading is underway.

3. We are still working on the waste area for Project 11. I have provided the county attorney with the location of the waste area and a sample easement. The contractor hopes to begin shortly.