



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: January 15, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 contractor has mobilized and is beginning work. Work has been very slow due to the weather. All issues associated with the NOV have been addressed and we are looking for a reinspection next week.
 2. No work has started on Project 2 yet. No work will begin until Project 1 is stabilized and DENR is satisfied.