



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: February 19, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 contractor has mobilized and is beginning work. Work has been very slow due to the weather. All issues associated with the NOV have been addressed. The reinspection went well. Work is underway on the project. Culvert installation is proceeding.
 2. Project 3 will advertise this week and bids will open on March 27th.