



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: September 18, 2013
To: Danny Searcy
From: David Odom
Re: Weekly Update on Grey Rock Activities

1. Project 8, 9 and 3B are all moving along well. Given the status of these projects, I am going to advertise for paving next week for Project 7, 8 to the intersection with the two parts of Project 9 and the two sections of Project 9. This area will be ready to pave in about one month.
2. Project 7 will be completed late next week with good weather.
3. Project 4 Paving bids open next week.