



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: March 5, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 is moving forward well now that the weather is turning. The 48" culvert was installed yesterday and the road is graded to that location.
 2. Project 3 will advertise this week and bids will open on March 27th.